

Jerago – 14th May 2013

Agenda

10.00-10.30 **WP1 Project management (ILOG)**

- Introduction and meeting overview
- amendment update
- demo organization
- deliverables expiring

WP6 system integration and engineering (MOL)

10.30-11.00 Task 6.1: Design installation engineering (MOL – WITT)

- updating and scheduling of the work

11.00-11.30 Task 6.2: Integration of safety system (IMA)

- updating and scheduling of the work

WP5 SW infrastructure (SYS)

11.45-12.15 Tasks 5.1/5.2/5.3 (SYS – WITT)

- updating and scheduling of the work

Lunch

WP7 Performance verification (WITT)

13.30-14.00 Task 7.1: System performance verification (All)

- updating and scheduling of the work

14.00-14.30 Task 7.2: Software performance verification (All)

- updating and scheduling of the work

14.30 **Discussion**