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Agenda 
 

  

10.00-10.30 WP1 Project management (ILOG) 

- Introduction and meeting overview  

- amendment update  

- demo organization  

- deliverables expiring  

   

  WP6 system integration and engineering (MOL) 

10.30-11.00 Task 6.1: Design installation engineering (MOL – WITT) 

- updating and scheduling of the work 

 

11.00-11.30 Task 6.2: Integration of safety system (IMA) 

- updating and scheduling of the work 

 

  WP5 SW infrastructure (SYS) 

11.45-12.15 Tasks 5.1/5.2/5.3 (SYS – WITT) 

- updating and scheduling of the work  

   

  Lunch 

 

 

  WP7 Performance verification (WITT) 

13.30-14.00 Task 7.1: System performance verification (All)  

- updating and scheduling of the work  

 

14.00-14.30 Task 7.2: Software performance verification (All) 

- updating and scheduling of the work 

 

    

14.30  Discussion 

 

 

 

 

 


